

Cemetery Mowing	Month	December					January				February				March				
	Week Number	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
Site Name	Description of Works																		
Churchtown Cemetery (total of 3/4 man day)																			
	ride on mow	4																	
	pedestrian mow and strim	4			16														
	Allotment Paths	4			16														
	remove Christmas / Easter wreaths																		
	Memorial Inspections																		
St Stephens Church Yard (total of 12.5 man days)																			
	LC (Lawn Cemetery) - 2 man day																		
	ride on mow, pedestrian mow and strim																		
	LCA (Lawn Cemetery A) - 2 man day																		
	ride on mow, pedestrian mow and strim																		
	AC (Around Church) - 1 & 1/2 man days																		
	ride on mow, pedestrian mow and strim																		
	AC Cremation Plots																		
	ped box mow and strim & clear paths																		
	OSA (Old Section A) - 3 man days																		
	pedestrian mow and strim																		
	OSB (Old Section B) - 3 man days																		
	ride on mow, pedestrian mow and strim																		
	OSC (Old Section C) - 3 man days																		
	ride on mow, pedestrian mow and strim																		
	Memorial Inspections - LC & LCA																		
	Memorial Inspections - AC & OSA																		
	Memorial Inspections - OSB & OSC																		
	remove Remembrance Wreaths (Easter)																		
	remove Christmas / Easter wreaths																		

**Key**

Works Completed

Works In Progress