

Building H.S.A. Maintenace	Month	February		March				
	Week Number	46	47	48	49	50	51	52
Site Name	Description of Works							
Longstone Depot								
	litter pick			4				25
	debris removal			4				25
	weed removal			4				25
	power washing paths							
Note: As Required	salt spreading							
Longstone Park Toilets								
	litter pick			4				25
	debris removal			4				25
	weed removal			4				25
	power washing paths							
Note: As Required	salt spreading							
Maurice Huggins Room								
	litter pick			4				25
	debris removal			4				25
	weed removal			4				25
	power washing paths							
Note: As Required	salt spreading							
Belle Vue Toilets								

	litter pick			4				25
	debris removal			4				25
	weed removal			4				25
Note: As Required	salt spreading							
Alexandra Square Toilets								
	litter pick			4				25
	debris removal			4				25
	weed removal			4				25
Note: As Required	salt spreading							
Guildhall								
	litter pick			4				25
	debris removal			4				25
	weed removal			4				25
	power washing paths							
Note: As Required	salt spreading							
Waterside Toilets								
	litter pick			4				25
	debris removal			4				25
	weed removal			4				25
	power washing paths							
Note: As Required	salt spreading							

Waterside Office								
	litter pick			4				25
	debris removal			4				25
	weed removal			4				25
Note: As Required	salt spreading							
Station Building								
	litter pick			4				25
	debris removal			4				25
	weed removal			4				25
	power washing paths							
Note: As Required	salt spreading							
Library								
	litter pick			4				
	debris removal			4				
	weed removal			4				
	power washing paths							
Note: As Required	salt spreading							
Churchtown Cemetery Hut & Compound								
	litter pick			4				
	debris removal			4				
	weed removal			4				

	power washing paths								
Note: As Required	salt spreading								

Key
work completed
work scheduled
work missed