

Meadow & Wild Flowers	Month	Feb-25		Mar-25				
	Week Number	46	47	48	49	50	51	52
Site Name And Description of Works	Allocated Time							
St Stephens Churchyard	In hrs							
Cut Down At End Of Flowering Season To Roughly 4 Inch From Ground Level	(2hrs)							
Rake Up Arising 7 / 14 Days After Cut Down	(2hrs)							
Cut And Collect Area After Raking 14 Days	(2hrs)							
Elwell Woods Meadow								
Cut Down At End Of Flowering Season To Roughly 4 Inch From Ground Level	(2hrs)							
Rake Up Arising 7 / 14 Days After Cut Down	(2hrs)							
Cut And Collect Area After Raking 14 Days	(2hrs)							
Celtic Cross Site								
Currently There Are No Wild Flower At This Site								
Currently There Are No Wild Flower At This Site								
Currently There Are No Wild Flower At This Site								
Pilmere Green - Wild Flower Meadow Area								
Cut Down At End Of Flowering Season To Roughly 4 Inch From Ground Level	(2hrs)							
Rake Up Arising 7 / 14 Days After Cut Down	(2hrs)							
Cut And Collect Area After Raking 14 Days	(2hrs)							
Pilmere Meadow - Wild Flower Meadow Area								
Cut Down At End Of Flowering Season To Roughly 4 Inch From Ground Level	(2hrs)							
Rake Up Arising 7 / 14 Days After Cut Down	(2hrs)							
Cut And Collect Area After Raking 14 Days	(2hrs)							
Pillmere - Primrose Walk Meadow								
Currently There Are No Wild Flower At This Site								
Currently There Are No Wild Flower At This Site								
Currently There Are No Wild Flower At This Site								
Pilmere Green - Wild Flower Meadow Area								
Cut Down At End Of Flowering Season To Roughly 4 Inch From Ground Level	(2hrs)							
Rake Up Arising 7 / 14 Days After Cut Down	(2hrs)							
Cut And Collect Area After Raking 14 Days	(2hrs)							

Key
work completed
work scheduled
work missed