

Bedding Plants & Hanging Baskets	Month	July (4)					August (5)					September (6)					October (7)				
	Week Number	13	14	15	16	17	17	18	19	20	21	22	23	24	25	26	26	27	28	29	30
Site Name	Description of Works																				
Waterside Hanging Baskets																					
	Summer Hanging Baskets Installation																				
	irrigation (Watering)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓						
	Removal Of Hanging Baskets - End Of Season														27						
Fore Street Hanging Baskets																					
	Summer Hanging Baskets Installation																				
	irrigation (Watering)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓						
	Removal Of Hanging Baskets - End Of Season														27						
Peace Garden		NB: need to prep before properly - dig over and weed 2 weeks prior to planting and again																			
	Winter Bedding removal and preparation of borders for Summer Bedding																				
	summer bedding installation	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓					
	dead head and weed																				
	irrigation																				
	summer bedding removal and preparation of borders for winter bedding																				
	winter bedding installation																				
	dead head and weed	6					11														
Saltash Station		NB: need to prep before properly - dig over and weed 2 weeks prior to planting and again																			
	Winter Bedding removal and preparation of borders for Summer Bedding																				
	summer bedding installation	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓					
	dead head and weed																				
	irrigation																				
	summer bedding removal and preparation of borders for winter bedding																				
	winter bedding installation																				
	dead head and weed	6					11				2										
RAB Statue / Brunel Bust (Adjacent to 4 Fore Street)		NB: need to prep before properly - dig over and weed 2 weeks prior to planting and again																			
	Winter Bedding removal and preparation of borders for Summer Bedding																				
	summer bedding installation	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓					
	dead head and weed																				
	irrigation																				
	summer bedding removal and preparation of borders for winter bedding																				
	winter bedding installation																				
	dead head and weed	6					11				2										
North Road (Bridge Slip Road) 13 x Metal Panterers		NB: need to prep before properly - dig over and weed 2 weeks prior to planting and again																			
	Winter Bedding removal and preparation of borders for Summer Bedding																				
	summer bedding installation	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓					
	dead head and weed																				
	irrigation																				
	summer bedding removal and preparation of borders for winter bedding																				
	winter bedding installation																				
	dead head and weed	6					11				2										
Fore Street - 5 x planters plus outside Belvoir Estate Agents		NB: need to prep before properly - dig over and weed 2 weeks prior to planting and again																			
	Winter Bedding removal and preparation of borders for Summer Bedding																				
	summer bedding installation	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓					
	dead head and weed																				
	irrigation																				
	summer bedding removal and preparation of borders for winter bedding																				
	winter bedding installation																				

	dead head and weed	6								11					2								
Fore Street REGAL COURT - 20 x troughs (5 not planted) and brick planter		NB: need to prep before properly - dig over and weed 2 weeks prior to planting and again																					
	Winter Bedding removal and preparation of borders for Summer Bedding																						
	summer bedding installation	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓							
	dead head and weed																						
	irrigation																						
	summer bedding removal and preparation of borders for winter bedding																						
	winter bedding installation																						
	dead head and weed	6								11					2								
Fore Street KEAST MEWS - 3 x planters		NB: need to prep before properly - dig over and weed 2 weeks prior to planting and again																					
	Winter Bedding removal and preparation of borders for Summer Bedding																						
	summer bedding installation	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓							
	dead head and weed																						
	irrigation																						
	summer bedding removal and preparation of borders for winter bedding																						
	winter bedding installation																						
	dead head and weed	6								11					2								
Fore Street THE COURTYARD - 2 x planters		NB: need to prep before properly - dig over and weed 2 weeks prior to planting and again																					
	Winter Bedding removal and preparation of borders for Summer Bedding																						
	summer bedding installation	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓							
	dead head and weed																						
	irrigation																						
	summer bedding removal and preparation of borders for winter bedding																						
	winter bedding installation																						
	dead head and weed	6								11													
Library - 2 x concret planters		NB: need to prep before properly - dig over and weed 2 weeks prior to planting and again																					
	Winter Bedding removal and preparation of borders for Summer Bedding																						
	summer bedding installation	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓							
	dead head and weed																						
	irrigation																						
	summer bedding removal and preparation of borders for winter bedding																						
	winter bedding installation																						
	dead head and weed	6								11					2								
Rotary Club Boats																							
	irrigation	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓							
Lions Club Boats																							
	irrigation	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓							