## APPENDIX A

37310 Saltash Library	<b>bailey</b> partnership							NATE AND																			
PROJECT PROGRAM #2	CONSTRUCTION AND PROPERTY CONSULTANTS						NOTE- 2nd program with review dates added 26-08-25																				
THOSE OF THOSE OF THE STATE OF		_ CONSTRUCTION AN	ND PROPERTY CON:	SULTANTS																							
ACTIVITY	ACTION	04/08/25	11-08-25	18/08/25	25/08/25	01/09/25	08/09/25	15/09/25	22/09/25	29/09/25	06/10/25	13/10/25	20/10/25	27/10/25	03/11/25	10/11/25	17/11/25	24/11/25	01/12/25	08/12/25	15/12/25	22/12/25	29/12/25	5/1/05	12/1/25	19/1/25	26/1/25
Site Scoping Meeting	BP / STC																										
Design Review	BP																										
Presentation of scoping drawings	BP																										
Review of scoping drawings	STC / BP																										
Detailed design	BP																										
Building Regulations Application	BP																										
	STC / BP																										
Attendence at Library Sub Committee	STC																										
Sign Off Council 6th November																											
Preparation of tender documents	BP																										
Selection of tenderers	BP / STC																										
Tender issue	BP / STC																										
Tender queries / site visits	BP																										
Tender Opening	STC / BP																										
Tender reporting	BP																										
STC sign off on tender	STC																										
Contractor Appointment	STC																										