COMPANY A

Client FAO Our Ref Date Project



04th July 2023 Isambard House car Park Works

Dear

Many thanks for allowing us to quote for the new car park surfacing works at Isambard House, please find below our costs for the works.

| Item | Sub Task | £ |
|------|---------------------------------------------------------|---------|
| 1.00 | Remove existing car park surface and prepare for tarmac | £2,370 |
| 2.00 | Lay base tarmac layer | £6,690 |
| 3.00 | Lay top car park layer | £6,690 |
| 4.00 | New par park lining | £1,950 |
| 5.00 | Armco crash barrier to rear car park wall | £1,680 |
| 6.00 | Supply and install 3 in no. lockable posts | £2,070 |
| 7.00 | Waste removal | £3,240 |
| | Total Ex VAT | £24,690 |

Exclusions.

Out of hours working. Road closures. Below ground services works. M&E works. Disposal of contaminated ground. Access by HGV is allowed for, any costs associated with lack of access has not been allowed for. Lead time for these works is 6-8 weeks.

We trust that we have interpreted your requirements and eagerly await your hopefully positive reply. In the meantime, if you wish to discuss the works further, please do not hesitate to contact.

Regards,