Cemetery Mowing	Month	August				September						October				November				December			
	Week Number	18	19	21	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38 39	
Site Name	Description of Works																						
Churchtown Cemetery (total of 3/4 man day)																							
	ride on mow	9		22		9			22			14					24		4				
	pedestrian mow and strim	9		22		9			22			14					24		4				
	Allotment Paths	9		22		9			22			14					24		4				
	remove Christmas / Easter wreaths																						
	Memorial Inspections																						
St Stephens Church Yard (total of 12.5 man days)																							
	LC (Lawn Cemetery) - 2 man day																21						
	ride on mow, pedestrian mow and strim	10	14				13																
	LCA (Lawn Cemetery A) - 2 man day																						
	ride on mow, pedestrian mow and strim	10	14				13										22						
	AC (Around Church) - 1 & 1/2 man days																						
	ride on mow, pedestrian mow and strim					8																	
	AC Cremation Plots					8																	
	ped box mow and strim & clear paths															17							
	OSA (Old Section A) - 3 man days										7												
	pedestrian mow and strim																						
	OSB (Old Section B) - 3 man days							23															
	ride on mow, pedestrian mow and strim																						
	OSC (Old Section C) - 3 man days										5												
	ride on mow, pedestrian mow and strim																						
	Memorial Inspections - LC & LCA																						
	Memorial Inspections - AC & OSA																						
	Memorial Inspections - OSB & OSC																						
	remove Remembrance Wreaths (Easter)																						
	remove Christmas / Easter wreaths																						