
Month
Week Number 39 40 41 42 43 43 44 45 46 47 47 48 49 50 51 52

Site Name Description of Works

Summer Hanging Baskets Installation

Irrigation (Watering)

Removal Of Hanging Baskets - End Of Season

Summer Hanging Baskets Installation

Irrigation (Watering)

Removal Of Hanging Baskets - End Of Season

Winter Bedding Removal and preparation of borders for Summer Bedding

Summer Bedding Plants Installation

Irrigation (Watering)

Dead Head and Weed 9 4 4

Summer Bedding Removal and Preparation of Borders for Winter Bedding

Winter Bedding Plants Installation

Winter Bedding Removal and preparation of borders for Summer Bedding

Summer Bedding Plants Installation

Irrigation (Watering)

Dead Head and Weed 9 4 4

Summer Bedding Removal and Preparation of Borders for Winter Bedding

Winter Bedding Plants Installation

Winter Bedding Removal and preparation of borders for Summer Bedding

Summer Bedding Plants Installation

Irrigation (Watering)

Dead Head and Weed 9 4 4

Summer Bedding Removal and Preparation of Borders for Winter Bedding

Winter Bedding Plants Installation

Winter Bedding Removal and preparation of borders for Summer Bedding

Summer Bedding Plants Installation

Irrigation (Watering)

Dead Head and Weed 9 4 4

Summer Bedding Removal and Preparation of Borders for Winter Bedding

Winter Bedding Plants Installation

Winter Bedding Removal and preparation of borders for Summer Bedding

Summer Bedding Plants Installation

Irrigation (Watering)

Dead Head and Weed 9 4 4

Saltash Station

RAB Statue / Brunel Bust  (Adjacent to 4 Fore Street)

North Road (Bridge Slip Road) 13 x Metal Panters

Fore Street - 5 x planters plus outside Belvoir Estate Agents

Note: From Assistant Service Delivery Manager: Need To Prep Before Properly - Dig Over and Weed 2 Weeks Prior to Planting and Again 2 Days Prior to Planting Adding Fish Boold & Bones (Fertiliser) 

Note: From Assistant Service Delivery Manager: Need To Prep Before Properly - Dig Over and Weed 2 Weeks Prior to Planting and Again 2 Days Prior to Planting Adding Fish Boold & Bones (Fertiliser) 

Note From Assistant Service Delivery Manager: Need To Prep Before Properly - Dig Over and Weed 2 Weeks Prior to Planting and Again 2 Days Prior to Planting Adding Fish Boold & Bones (Fertiliser) 

Note From Assistant Service Delivery Manager: Need To Prep Before Properly - Dig Over and Weed 2 Weeks Prior to Planting and Again 2 Days Prior to Planting Adding Fish Boold & Bones (Fertiliser) 

February (11)

Peace Garden

Bedding Plants & Hanging Baskets

Waterside Hanging Baskets

Fore Street Hanging Baskets

Note: From Assistant Service Delivery Manager: Need To Prep Before Properly - Dig Over and Weed 2 Weeks Prior to Planting and Again 2 Days Prior to Planting Adding Fish Boold & Bones (Fertiliser) 

March (12)January (10)



Summer Bedding Removal and Preparation of Borders for Winter Bedding

Winter Bedding Plants Installation

Winter Bedding Removal and preparation of borders for Summer Bedding

Summer Bedding Plants Installation

Irrigation (Watering)

Dead Head and Weed 9 4 4

Summer Bedding Removal and Preparation of Borders for Winter Bedding

Winter Bedding Plants Installation

Winter Bedding Removal and preparation of borders for Summer Bedding

Summer Bedding Plants Installation

Irrigation (Watering)

Dead Head and Weed 9 4 4

Summer Bedding Removal and Preparation of Borders for Winter Bedding

Winter Bedding Plants Installation

Winter Bedding Removal and preparation of borders for Summer Bedding

Summer Bedding Plants Installation

Irrigation (Watering)

Dead Head and Weed 9 4 4

Summer Bedding Removal and Preparation of Borders for Winter Bedding

Winter Bedding Plants Installation

Winter Bedding Removal and preparation of borders for Summer Bedding

Summer Bedding Plants Installation

Irrigation (Watering)

Dead Head and Weed 9 4 4

Summer Bedding Removal and Preparation of Borders for Winter Bedding

Winter Bedding Plants Installation

Irrigation (Watering)

Note: From Assistant Service Delivery Manager: Need To Prep Before Properly - Dig Over and Weed 2 Weeks Prior to Planting and Again 2 Days Prior to Planting Adding Fish Boold & Bones (Fertiliser) 

Note: From Assistant Service Delivery Manager: Need To Prep Before Properly - Dig Over and Weed 2 Weeks Prior to Planting and Again 2 Days Prior to Planting Adding Fish Boold & Bones (Fertiliser) 

Note: From Assistant Service Delivery Manager: Need To Prep Before Properly - Dig Over and Weed 2 Weeks Prior to Planting and Again 2 Days Prior to Planting Adding Fish Boold & Bones (Fertiliser) 

Fore Street REGAL COURT - 20 x troughs (5 not planted) and brick planter

Fore Street KEAST MEWS - 3 x planters 

Fore Street THE COURTYARD - 2 x planters 

Library - 2 x concret planters

Rotary Club Boats

Note: From Assistant Service Delivery Manager: Need To Prep Before Properly - Dig Over and Weed 2 Weeks Prior to Planting and Again 2 Days Prior to Planting Adding Fish Boold & Bones (Fertiliser) 


